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In December 2010, the California High-Speed Rail Authority (CHSRA) Board of
Directors adopted a staff recommendation to designate the Central Valley as the starting
point to build the backbone for the California’s high-speed train system. As a result, a
review of the statewide implementation schedule for the entire system was triggered,
including the San Francisco to San Jose segment.

Concurrently, CHSRA CEO Roelof van Ark has introduced the concept of a “phased
implementation” for consideration and analysis in the EIR/EIS currently being prepared
for the San Francisco to San Jose segment. That public statement at the February 2011
meeting has reinvigorated the work and activity on the SF-SJ segment.

On Wednesday, the Program Management Team (PMT) presented their quarterly report
to the Operations Committee of the Board. Attached please find that memorandum
outlining adjustments to the Draft EIR/EIS timeline to Fall 2012.

During this additional study period, the San Francisco to San Jose team will be
conducting additional environmental and engineering analysis to determine how high
speed train service could be provided in phases: from an initial operating project phase
where a few high speed trains operate largely on the existing Caltrain corridor, to an
ultimate phase of a fully grade separated system capable of 30 minute travel times
between San Francisco and San Jose as required under Prop. 1A.

Our team will be working with the local and regional agencies, local communities, and
other interested parties to explain how this phased implementation approach works with
the design options developed over the last two years and fits within the existing
environmental process.

We look forward to your ongoing support and commitment as we continue to progress to
provide Californians with an economically feasible and environmentally friendly
transportation alternative.

Sincerely,
Terry Lightfoot
SF-SJ Section Public Involvement Manager

www.cahighspeedrail.ca.gov
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DATE: February 28, 2011
TO: Regional Leads and Outreach Leads
FROM: Roelof van Ark, Chief Executive Officer
RE: Adjusted Draft EIR/EIS issue dates: Updated EMS

Dear colleagues,

The Program Management Team’s (PMT) quarterly progress report to the Operations Committee of the
Authority Board has been sent to Board members and posted on the website in advance of the next
committee meeting, scheduled for March 2, 2011. A revised Environmental Milestones Schedule
[EMS] is included which contains revised dates for the issuance of Draft EIR/EIS per section.

As you know, our planning and EIR work, thus far, has yielded California significant advantage over
other states pursuing high-speed rail systems, and that advantage has manifested in $3.3 billion in
federal funding — more than any other state in the nation. As you are also aware, we have selected an
initial construction segment — more than 120 miles from south of Madera to Bakersfield, in the Central
Valley — that represents the best, most efficient use of this funding because of its rural nature, its
establishment of the backbone of a truly statewide system and the flexibility it provides to build both
north and south as more funds become available.

As a result of having a certain construction starting point and date, we now have the ability to
reschedule the timeline for the EIR processes throughout the state to reflect the prioritization of the
first construction segment while maintaining our overall project schedule. The Environmental
Milestones Schedule in the PMT’s report reflects the changes believed necessary to adjust the schedule
for the full statewide system. Our schedule does not reflect the Authority's work alone, but that of the
FRA, and other resource agencies such as the Army Corps and US EPA whose work is critical to our
project, and all of which have limited resources who are stretched to capacity.

The two Central Valley sections (Merced to Fresno and Fresno to Bakersfield) will delay their draft EIR
release to June 2011, as a result of very positive Value Engineering which has been accomplished along
the alignment, and which is being achieved in close cooperation with the local stakeholders. This will not
affect the ROD/NOD, nor the award of construction contracts for the Initial Construction Segment,
which is still envisaged for the second half of 2012.

The two segments, LA/Anaheim and San Francisco/San Jose, have laid out a framework to investigate

possible phased implementation that may provide services to these areas sooner and in the most
efficient and cost-effective way possible. Both sections also incorporate, in some form or other, “Shared
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Track” alternatives which become more complicated as phased implementation is envisaged. The
LA/Anaheim phased implementation framework will be presented to the Board on March 3. To
accommodate these shared track and phased implementation scenarios, more work needs to be done.
This will result in the submission of the draft EIR being moved to late 2012, allowing inputs and
participation by local and regional transit agencies and all other stakeholders. This approach allows us
not only the time to involve these stakeholders, but also time to consider additional cost savings in
further study of the alignments as we move forward.

It is important to note that only the estimated schedule for environmental milestones has changed; the
schedule for construction has not. Should unexpected large amounts of additional funding become
available at short notice, we will of course examine this schedule again and identify ways to not only
expand the reach of initial construction, which will begin September 2012, but also to possibly
accelerate these schedules.

Please ensure that you inform local stakeholders about the reasons for these changes.

Regards,

Roelof van Ark
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